

December 2025 to November 2026
Ballistics Maintenance Date

Month	Date	Remarks
December 2025	09 Dec & 10 Dec 22 Dec & 23 Dec	Starburst & Campo
January 2026	06 Jan & 07 Jan 20 Jan & 21 Jan	Starburst & Campo
February 2026	10 Feb & 11 Feb 24 Feb & 25 Feb	Starburst & Campo 1 st 6 monthly Safety Assessment <Try to do on or before 5 Feb 2026>
March 2026	10 Mar & 11 Mar 24 Mar & 25 Mar	Starburst & Campo
April 2026	07 Apr & 08 Apr 21 Apr & 22 Apr	Starburst & Campo
May 2026	12 May & 13 May 25 May & 26 May	Starburst & Campo
June 2026	09 Jun & 10 Jun 23 Jun & 24 Jun	Starburst & Campo
July 2026	07 Jul & 08 Jul 21 Jul & 22 Jul	Starburst & Campo
August 2026	11 Aug & 12 Aug 25 Aug & 26 Aug	Starburst & Campo 2 nd 6 monthly Safety Assessment <Try to do on or before 5 Aug 2026>
September 2026	08 Sep & 09 Sep 22 Sep & 23 Sep	Starburst & Campo Annual Certification<Try to do on or before 1 Oct 2026>
October 2026	13 Oct & 14 Oct 27 Oct & 28 Oct	Starburst & Campo
November 2026	10 Nov & 11 Nov 24 Nov & 25 Nov	Starburst & Campo

Remark: The schedule may be adjusted based on the availability of site and access and supported, subject to access clearance from TRMC.



Jeff Lim